Sample Teardown Report

The 2-week sprint, fictional example

SAMPLE: FICTIONAL DATA, NOT A CLIENT

A fictional mid-size company with a Snowflake warehouse, dbt and Airflow, 20 core tables.

One-page summary

Three problems matter more than the rest.

- Failures are found by users, not by alerts.
- Most tables have no owner.
- One person can rerun the key pipelines.

Before and target

CHECK	BEFORE	TARGET IN BACKLOG
Failed runs / week	41	6
Time to find the broken table	next morning	under an hour
Tables with an owner	4 of 20	20 of 20


Targets are backlog goals, not results already produced. Nothing here is a DataBeansAI client outcome.

How to read this report

1. One-page summary: the three problems that matter most.
2. Current-state map: sources, transforms, models, consumers.
3. Risk register: what breaks, how often, who notices.
4. Target architecture on the existing stack.
5. 90-day backlog: item, effort, impact, owner.
6. Baseline measures to re-check later. Spend per workload is marked to be measured in the sprint.

Current-state map

The same stack the company already runs. The sprint does not propose a new platform.



- **Airflow.** A failed or late run is seen when a user asks.
- **dbt.** Most models have no named owner.
- **Snowflake.** Only one person can rerun the pipelines that fill it.


Risk register

WHAT BREAKS	HOW OFTEN	WHO NOTICES	FIX SIZE
A daily load is still running when the business opens	Often	Customer	M
A pipeline can be rerun by only one person	Often	Analyst	S
A core table has no one named to answer for it	Often	Nobody	M
A wrong number is traced back the next morning	Sometimes	Analyst	M
A late run has no alert, so it waits for a question	Rare	Customer	S

How often is a label, not a count. Fix size is S, M or L.

Target architecture on the same stack

Airflow, dbt and Snowflake stay. The changes are on top of them.



90-day backlog

ITEM	EFFORT	IMPACT	OWNER
Alert when a run fails or finishes late	S	High	Data lead
Name an owner for each core table	M	High	Data lead
Write the rerun steps a second person can follow	S	Medium	Pipeline owner
Map sources, transforms, models and consumers	M	Medium	Data lead
Agree the order of the remaining fixes with the data lead	S	High	Data lead
Record spend per workload	M	Medium	Data lead

Baseline measures to re-check later

MEASURE	NOW	LATER
Failed runs per week	41	6
Time to find a broken table	next morning	under an hour
Tables with an owner	4 of 20	20 of 20
Spend per workload	to be measured in the sprint	to be measured in the sprint

Your report uses your schemas and your backlog. The sprint includes a live readout of 60 to 90 minutes with your team. The sprint is $2,000 USD fixed.

Book a teardown: https://cal.com/adityanp/strategy-call

Email: hello@databeansai.com